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Mareh 23, 19359

AWARD OF CONTRACT FOR NEW
HEADOUARTERS BUTILDING FCOR CENTRAL INTELLIGENCE AGENCY

1. The Public Buil«c‘iings Service of the General Services Adminlstration
is scting as Comstruction Agent for the new CIA headquarters bullding pro-
ject. On February 25, 1959, thirteen general contyactors submitted bids for
the superstructure and completion of the site work. On Mareh 20, 1939, the
Publie Buildings Service recosmended thet CIA approve awsrd of & contract to
the Charles H. Tompkins Company and the J. A. Jones Comstruction Company of
Washington, D. C., whose base bid and sggregate bid for seven selected alter-
pates totaling $33,287,600 were the lowest of the thirteen bids received.

2. The Public Buildings Sexvice slso reccumends approvel of an avard
of a aseparate contract in the smount of $1,122,660 to the Otia Elevator
Cowpany to provide elevators asrd esealstors in the hesdquarters building.
This bid was the lowest of four bide received for this work.

3. The Ageacy's Architects, Harrison & Abramovitz, and the Technical
Staf? of CIA after a review of all the bids received have copeurred in the
above PBS recommendations. Accordingly, the Director of Central Intelligence
1a giving his approval for PRS to award the contracts as recommended.

k. Of the origirs) sppropriation of $54,500,000 for this projeet,
$8,500,000 has been transferred as directed by Congress to the Kational Park
Seyvice Tor the extension of the George Washington Memoxial Parkway to the
site. This work is well under vay and is expected %o be completed late in

1939.

5., For the construetion of the building, five contracts for clearing,
grading, excavation and foundaetion work have alyesady been awvarded. It ia
estimated that the award of the superstructure and elevator comtracts referyed
to above, plus provision for architects' fees, engineering superviaion,
reserves for coatingencies during consgiruction, and for sdditiopal contrects
not yet awarded, will bring the total cost of the building to epprovimately
$43,000,000, leaving a prepently unsllocated balance of about $3,000,000 out
of the original sppropristion of $46,000,000.

6., The Public Bulldings Jerviece will issue & press release in the near
future regording thiz averd. .
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